Legend: *Date = Planned Delivery

Version 1 Software Status

** Delivery to EEEDC G=GSFC N=NSIDC as of: 9/8/97
L | Actual File Code Code Transfer - Code Build Function
e Spec Rec'd- ST| Rec'dby | SSTGto | Accepted | Complete -| Testing | Awaiting | Transfer to| Infusion | Delivered
Process ID/PGE Pl Process/Product Name | y | Delivery to CM SSTG CM by CM to Test | Complete| Transfer | DAAC * [Complete| to DAAC **
MOD_PRO0O1/PGEO1 Johnson |L1A Counts 1| 6/19/96 | 4/21/97 | 4/21/97 5/7/97 5/8/97 5/9/97 5/14/97 - - - -
5/16/97 | 5/16/97 | 5/19/97 | 5/23/97 - 6/2/97 - -
6/20/97 | 6/20/97 | 6/20/97 | 6/23/97 - 6/30/97 6/30/97 G
7/30/97 8/7/97 8/27/97 9/5/97 G
MOD_PRO02/PGE02 Guenther [L1B, Calibrated 1| 2/29/96 | 8/30/96 | 8/30/96 | 11/1/96 | 11/1/96 | 12/27/96 - - - - -
1/24/97 1/24/97 1/28/97 | 2/10/97 - 2/18/97 - -
3/6/97 3/7/97 3/7/97 4/11/97 - 4/18/97 - -
5/29/97 | 5/29/97 | 5/29/97 6/6/97 - 6/17/97 - 6/24/97 G
MOD_PRO0O3/PGEO1 Blanchette |Geolocation Fields 1| 4/24/96 | 3/19/97 | 3/19/97 | 4/30/97 5/1/97 5/5/97 5/7/97 - 6/2/97 - -
6/23/97 | 6/25/97 | 6/26/97 | 6/26/97 - 6/27/97 6/30/97 G
- - - 9/5/97 G
MOD_PRO4L/PGE04 Kaufman |Aerosol-Land 2| 3/8/96 8/16/96 9/6/96 1/3/97 1/3/97 - - - - - -
1/16/97 1/16/97 - - - - - -
1/23/97 1/23/97 1/24/97 - - - - -
3/20/97 | 3/20/97 4/1/97 4/21/97 - 5/19/97 - 7/14/97 G
7/17/97 | 7/17/97 | 7/18/97 - - - - -
- - 8/21/97 G
MOD_PRO4LA/PGEOQ5 Kaufman [Aerosol Prod, Daily 3| 4/22/96 | 6/17/96 | 6/17/96 | 2/11/97 | 2/13/97 | 2/25/97 5/2/97 - 5/19/97 - 7114/97 G
7122/97 | 7/22/97 | 7/23/97 - - - - -
8/12/97 | 8/13/97 | 8/14/97 G
MOD_PRO04S/PGE04 Kaufman/ |Aerosol-Sea 2| 3/8/96 7/10/96 | 7/10/96 | 3/26/97 4/2/97 4/3/97 | 4/21/97 - 5/19/97 - -
Tanre 7122/97 | 7/22/97 | 7/23/97 - - - - -
- - 8/21/97 G
MOD_PRO5/PGE04 Gao/ Precipitable Water 2| 3/8/96 713/96 7/8/96 | 12/31/96 | 1/2/97 - - - - - -
Kaufman 1/15/97 1/15/97 1/16/97 - - - - -
3/20/97 | 3/21/97 - - - - - -
4/1/97 4/2/97 4/3/97 4/21/97 - 5/19/97 - 7/14/97 G
7/21/97 | 7/21/97 | 7/22/97 - - - - -
- - 8/21/97 G
MOD_PRO6CT/PGE06 Menzel |(Cld Prod - Cloud Top 2| 3/8/96 10/7/96 | 10/7/96 | 3/18/97 | 3/18/97 | 3/19/97 - - - - -
5/21/97 | 5/21/97 | 5/21/97 717/97 - 7/23/97 - -
7128/97 | 7/28/97 | 7/28/97 - - - - -
- - - G
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L | Actual File Code Code Transfer - Code Build Function
e Spec Rec'd- ST| Rec'dby | SSTGto | Accepted | Complete -| Testing | Awaiting | Transfer to| Infusion | Delivered
Process ID/PGE Pl Process/Product Name | y | Delivery to CM SSTG CM by CM to Test | Complete | Transfer | DAAC * [Complete| to DAAC **
MOD_PRO6IR/PGE06 Menzel ([Cld Prod - IR Cloud 2| 3/8/96 7/11/96 | 7/11/96 | 12/31/97 | 1/2/97 - - - - - -
1/24/97 1/24/97 | 2/12/97 - - - - -
4/28/97 | 4/28/97 5/1/97 717/97 - 7/23/97 - -
9/4/97 9/5/97 9/5/97 G
MOD_PR060OD/PGE06 King Cld Prod - Optical Depth 1/16/97 | 1/16/97 | 1/21/97 - - -
3/18/97 | 3/18/97 | 3/31/97 - - -
5/23/97 | 5/23/97 | 5/27/97 717/97 - 7/23/97 - -
7129/97 | 7/29/97 | 7/29/97 - - - - -
G
MOD_PRO0O7/PGE03 Menzel [Joint Atmosphere 2| 3/8/96 8/15/96 | 8/15/96 | 12/30/96 | 1/2/97 - - - - - -
1/10/97 1/13/97 1/15/97 - - - - -
3/14/97 | 3/17/97 | 3/18/97 4/9/97 - 4/18/97 - -
5/29/97 | 5/29/97 | 5/29/97 6/5/97 - 6/17/97 - 7114/97 G
7/16/97 | 7/16/97 | 7/17/97 - - - - -
- - 8/20/97 G
MOD_PRO0O9/PGE11 Huete/ |Land Surface Reflect 2| 3/6/96 9/4/96 | 9/11/96 | 10/2/96 | 10/9/96 | 10/31/96 - - - - -
Justice 12/23/96 | 12/23/96 | 12/24/96 - - - - -
1/29/97 1/29/97 | 2/20/97 - - - - -
4/14/97 4/9/97 4/9/97 - - - - -
4/30/97 | 4/28/97 | 4/30/97 5/2/97 - 5/19/97 - 6/30/97 G
8/1/97 8/4/97 8/5/97 G
MOD_PRO9G/PGE13A Justice |Land Surf Refl-250m 2G| 5/6/96 | 10/18/96 | 10/18/96  10/2/96 | 10/9/96 | 10/31/96 - - - - -
12/23/96 | 12/23/96 | 12/24/96 - - - - -
1/29/97 1/29/97 | 2/21/97 - - - - -
4/10/97 | 4/10/97 | 4/10/97 - - - -
713/97 713/97 713197 7/14/97 | 7/14/97 - - -
8/15/97 | 8/20/97 | 8/20/97 - 8/20/97 | *9/15/97 G
MOD_PR09G/PGE13B Justice |Land Surf Refl-500m 2G| 5/6/96 | 10/18/96 | 10/18/96 | 12/23/96 | 12/23/96 | 12/24/96 - - - - -
1/29/97 1/29/97 | 2/24/97 - - - - -
4/10/97 | 4/10/97 | 4/10/97 - - - - -
713197 713197 713/97 7114/97 | 7/14/97 - - -
8/15/97 | 8/20/97 | 8/20/97 - 8/20/97 | *9/15/97 G
MOD_PR10/PGEO7 Hall Snow Cover 2| 3/15/96 | 5/16/96 | 5/21/96 | 9/24/96 | 10/9/96 | 10/31/97 - - - - -
1/23/97 1/23/97 1/29/97 - - - - -
3/7/97 3/7/97 3/7/97 - - - - -
4/7/97 4/7/97 4/8/97 5/2/97 - 5/19/97 6/16/97 G
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L | Actual File Code Code Transfer - Code Build Function
e Spec Rec'd- ST| Rec'dby | SSTGto | Accepted | Complete -| Testing | Awaiting | Transfer to| Infusion | Delivered
Process ID/PGE Pl Process/Product Name | y | Delivery to CM SSTG CM by CM to Test | Complete | Transfer | DAAC * [Complete| to DAAC **
MOD_PR10A/PGE43 Hall Daily Snow Cover 3| 3/15/96 | 12/3/96 | 12/5/96 1/2/97 1/3/97 - - - - - -
1/28/97 1/28/97 3/3/97 - - - - -
4/7/97 4/8/97 4/8/97 - - - - -
- - 7125/97 8/5/97 8/5/97 | 8/29/97 N
MOD_PR10G/PGE14 Hall Tiled Snow Cover 2G| 5/6/96 | 10/18/96 | 10/18/96 | 12/20/96 | 12/23/96 | 12/23/96 - - - - -
1/29/97 1/29/97 | 2/24/97 - - - - -
4/3/97 4/7/97 4/8/97 - - - - -
5/16/97 | 5/16/97 | 5/16/97 | 5/16/97 6/17/97 - -
8/14/97 | 8/14/97 | 8/21/97 - 8/27/97 | 8/28/97 G
MOD_PR11A/PGE16 Wan Land Surf Temp/Emis 2| 5/6/96 | 11/21/96 | 12/15/96 | 3/18/97 | 3/18/97 - - - -
3/21/97 | 3/21/97 4/1/97 - - -
4/11/97 | 4/14/97 | 4/30/97 - - -
6/23/97 | 6/23/97 | 6/26/97 | 7/15/97 | 7/15/97 - - -
8/24/97 | 8/24/97 | 8/25/97 *9/12/97 G
MOD_PR12M/PGE40 Strahler [Monthly Land Cover 3| 3/4/96 719/96 7/9/96 10/9/96 | 10/9/96 11/4/96 - - - - -
1/28/97 1/28/97 1/28/97 - - - - -
3/19/97 | 3/19/97 - - - - - -
3/20/97 | 3/20/97 | 3/20/97 - - - - -
- - 8/18/97 *9/8/97 E
MOD_PR12Q/PGE41 Strahler [Quarterly Land Cover 3| 3/4/96 719/96 7/9/96 | 10/9/96 | 10/9/96 | 11/4/96 - - - - -
1/28/97 1/28/97 - - - - - -
3/21/97 | 3/24/97 4/1/97 - - - - -
- - 8/19/97 *9/22/97 E
MOD_PR13/PGE25 Huete/ |Veg Indices 8-Day 3| 3/1/96 10/1/96 | 10/2/96 1/6/97 1/10/97 | 4/11/97 - - - - -
Justice 4/7197 4/7197 4/11/97 - - - - -
- - 7129/97 - - - - -
8/8/97 8/11/97 | 8/11/97 - - - - -
8/15/97 | 8/18/97 | 8/18/97 | 8/18/97 | 8/18/97 | 8/25/97 E
MOD_PR13A/PGE27 Huete [Veg Indices 16-Day 3| 3/1/96 10/1/96 | 10/2/96 1/6/97 1/10/97 | 3/12/97 - - - - -
4/1/97 4/8/97 4/11/97 | 7/14/97 - - - -
- - 8/14/97 - - - - -
8/18/97 | 8/18/97 | 8/18/97 *9/22/97 E
MOD_PR13B/PGE28 Huete [Veg Indices Monthly 3| 3/1/96 10/1/96 | 10/2/96 1/6/97 1/10/97 | 3/12/97 - - - - -
4/7/97 4/7/97 4/11/97 - - - - -
- - 8/15/97 - - - - -
8/18/97 | 8/18/97 | 8/18/97 - - - - -
8/21/97 | 8/22/97 8/22/97 *9/8/97 E
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L | Actual File Code Code Transfer - Code Build Function
e Spec Rec'd- ST| Rec'dby | SSTGto | Accepted | Complete -| Testing | Awaiting | Transfer to| Infusion | Delivered
Process ID/PGE Pl Process/Product Name | y | Delivery to CM SSTG CM by CM to Test | Complete | Transfer | DAAC * [Complete| to DAAC **
MOD_PR13C/PGE26 Huete [Veg Indices 8-Day, 250m | 3 | 2/4/97 | 12/19/96 | 12/20/96| 2/3/97 2/4/97 - - - - - -
4/8/97 4/9/97 4/14/97 | 7/14/97 - - - -
- - 7123/97 - - - - -
8/26/97 | 8/27/97 | 8/27/97 | 8/28/97 | 8/28/97 - - -
9/2/97 *9/22/97 E
MOD_PR14A/PGE29 Justice |8-Day Thermal Anom 31 10/30/96 | 11/19/96 | 11/19/96 | 1/3/97 1/3/97 - - - - - -
1/8/97 1/10/97 3/5/97 - - - - -
3/28/97 4/8/97 4/11/97 | 7/14/97 - - - -
- - 7129/97 - - - - -
8/11/97 | 8/11/97 | 8/12/97 - - - - -
8/25/97 | 8/25/97 | 8/26/97 - - - - -
9/2/97 9/2/97 9/2/97 - - - - -
9/8/97 9/8/97 9/8/97 - - - - E
MOD_PR14G/PGE13C Justice |Thermal Anomalies 2G| 5/6/96 | 10/18/96 | 10/18/96 | 12/20/96 | 12/20/96 | 12/24/96 - - - - -
1/29/97 1/29/97 | 2/27/97 - - - - -
4/10/97 | 4/10/97 | 4/10/97 | 7/14/97 | 7/14/97 - - -
8/15/97 | 8/16/97 | 8/25/97 - 8/25/97 | *9/15/97 - G
MOD_PR15A1/PGE33 Running |Daily Inter LAI/FPAR 3| 8/20/96 | 4/7/97 4/9/97 | 5/23/97 | 5/29/97 | 5/30/97 - - - - -
- - 8/15/97 - - - - -
8/21/97 | 8/22/97 | 8/22/97 - - - - -
9/4/97 E
MOD_PR15A2/PGE33 Running |Daily LAI/FPAR 3| 8/20/96 | 5/23/97 | 5/23/97 712197 718/97 7/9/97 7/9/97 - - - -
- - 8/15/97 *9/8/97 E
MOD_PR18/PGEQ9 Evans |Ocean Color-QC 2| 9/27/96 | 1/27/97 | 1/27/97 4/9/97 4/14/97 5/2/97 - - - - -
5/28/97 | 5/30/97 6/9/97 7/10/97 7/23/97
7/30/97 8/7/97 - - - - - -
MOD_PR27Y/PGE18 Esaias |Primary Prod, Yearly 3| 6/28/96 | 12/6/96 | 12/16/96 | 2/12/97 | 2/12/97 | 2/26/97 G
MOD_PR28/PGE10 Brown [Sea Surface Temp 2| 9/17/96 | 12/6/96 | 12/9/96 4/9/97 4/14/97 5/2/97 - - - - -
5/28/97 | 5/30/97 6/9/97 6/25/97 - 7/23/97 G
MOD_PR29/PGE08 Hall Sea Ice Cover 2| 3/15/96 | 8/29/96 | 8/29/96 | 9/23/96 | 10/9/96 | 10/31/96 - - - - -
1/23/97 1/23/97 1/30/97 | 2/11/97 - 2/18/97 - -
3/7/97 3/7/97 3/10/97 | 3/10/97 - - - -
4/7/97 4/7/97 4/7/197 4/10/97 4/18/97 6/9/97 G
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L | Actual File Code Code Transfer - Code Build Function
e Spec Rec'd- ST| Rec'dby | SSTGto | Accepted | Complete -| Testing | Awaiting | Transfer to| Infusion | Delivered
Process ID/PGE Pl Process/Product Name | y | Delivery to CM SSTG CM by CM to Test | Complete | Transfer | DAAC * [Complete| to DAAC **
MOD_PR29A/PGE44 Hall Sea Ice Max Extent 3| 3/15/96 | 1/28/97 | 1/28/97 | 2/20/97 2/21/97 - - - - - -
3/26/97 4/3/97 4/4/97 - - - - -
- - 7128/97 - - - - -
8/12/97 8/12/97 8/12/97 N
MOD_PR29G/PGE15 Hall Tiled Sea Ice Max Ext 2G| 2/4/97 | 10/18/96 | 10/18/96 | 12/20/96 | 12/23/96 | 12/23/97 - - -
1/29/97 1/29/97 2124197 - - -
4/7197 4/7/97 4/9/97 5/16/97 - 6/17/97 - -
8/15/97 8/28/97 8/28/97 | 8/29/97 G
MOD_PR33/PGE45 Hall 10-Day Snow Cover 3| 3/15/96 | 1/13/97 | 1/13/97 | 2/13/97 2/13/97 - - - - - -
3/24/97 3/24/97 4/2/97 - - - - -
- - 7/28/97 - - - - -
8/8/97 8/11/97 8/12/97 | 8/13/97 | 8/13/97 | *9/5/97 N
MOD_PR35/PGE03 Menzel |[Cloud Mask 2| 2/15/96 | 4/15/96 | 4/15/96 | 3/14/97 3/17/97 3/18/97 4/9/97 - 4/18/97 - -
5/16/97 5/19/97 5/20/97 6/5/97 - 6/17/97 - -
7116/97 7116/97 7117/97 - - - - -
- - 8/20/97 - - - - -
8/29/97 9/4/97 9/4/97 G
MOD_PR42/PGE47 Hall 10-Day Sea-Ice Cover 3| 3/15/96 2/5/97 2/5/97 3/26/97 4/2/97 4/4/97 - - - - -
- - 7/29/97 N
MOD_PR43B1/PGE22 Strahler [BRDF Subsetting 3| 5/1/96 8/19/96 | 8/20/96 | 11/27/96 | 11/27/96 | 12/6/96 - - - - -
1/28/97 1/28/97 - - - - - -
2/10/97 2127197 2/28/97 - - - - -
3/21/97 3/21/97 4/1/97 - - - - -
- - 7125/97 - - - - -
8/4/97 8/4/97 8/5/97 8/6/97 - - - -
8/13/97 8/14/97 8/14/97 | 8/18/97 8/19/97
MOD_PR43B2/PGE23 Strahler [BRDF/Albedo 3| 4/3/96 8/19/96 | 8/21/96 | 12/16/96 | 12/17/96 | 12/31/96 - - - - -
1/28/97 1/28/97 - - - - - -
2/10/97 2127197 3/3/97 - - - - -
3/24/97 3/24/97 - - - - - -
4/7/97 4/9/97 4/11/97 | 8/11/97 - - - -
8/13/97 8/14/97 - E
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L | Actual File Code Code Transfer - Code Build Function

e Spec Rec'd- ST| Rec'dby | SSTGto | Accepted | Complete -| Testing | Awaiting | Transfer to| Infusion | Delivered

Process ID/PGE Pl Process/Product Name | y | Delivery to CM SSTG CM by CM to Test | Complete | Transfer | DAAC * [Complete| to DAAC **
MOD_PRANC/PGEO3 Menzel [Atmos Ancillary Data N/A| 3/20/96 | 6/13/96 | 6/14/96 | 12/31/96 | 1/2/97 - - - - - -
1/14/97 | 1/16/97 | 1/17/97 - - - - -
3/25/97 | 4/1/197 4/1/97 4/9/97 - 4/18/97 - -

5/29/97 | 5/29/97 | 5/29/97 6/5/97 - 6/17/97 - 7/14/97 G
7/17/97 | 7/17/97 | 7/18/97 - - - - -
- - 8/20/97 G
MOD_PRMGGA/PGE12B Justice [Tiled Geo Angles 2G| 5/6/96 | 10/18/96 | 10/18/96 | 12/20/96 | 12/20/96 | 12/23/96 - - - - -
1/23/97 | 1/23/97 | 1/28/97 - - - - -
3/25/97 4/2/97 - - - - - -
4/3/97 4/7/97 4/7/97 4/23/97 - 5/19/97 - -
8/1/97 8/5/97 8/5/97 - - - - -
8/16/97 - - - - - - -
8/27/97 | 8/28/97 | 8/28/97 G
MOD_PRMGPNTR/PGE12| Justice [Pointer Map 2G| 5/6/96 | 10/18/96 | 10/18/96 | 12/20/96 | 12/20/96 | 12/23/96 - - - - -
1/23/97 | 1/23/97 | 1/28/97 - - - - -
4/3/97 4/4/97 4/4/97 4/9/97 - 4/18/97 - -
- - - 5/6/97 - - - -
- - 8/1/97 - - - - -
- - 8/27/97 G
MOD_PRVOLC/PGEOQ3 Mark  [Volcano Alert 2| 6/24/96 | 7/30/96 | 7/30/96 | 12/9/96 | 12/10/96 | 12/27/96 - - - - -
2/3/97 2/3/97 2/7/97 4/9/97 - 4/18/97 - -

- - - 6/5/97 - 6/17/97 7/14/97 G
- - 8/20/97 G
MOD_msbin(18)/PGE17 Evans |Space Binned SST 3| 9/17/96 | 12/6/96 | 12/9/96 | 5/28/97 | 5/30/97 G
MOD_mshbin(28)/PGE19 Brown [Daily Space Binned SST | 3| 9/17/96 | 12/6/96 | 12/9/96 | 5/28/97 6/2/97 6/30/97 | 7/29/97 | 7/30/97 G
MOD_mtbin/PGE20 Evans |Interim Daily SST 3| 9/17/96 | 12/6/96 | 12/9/96 | 5/28/97 6/2/97 G
MOD_mtbin/PGE49 Evans |Interim Weekly SST 3| 9/17/96 | 12/6/96 | 12/9/96 | 5/28/97 6/2/97 G
MOD_mtbin/PGE50 Evans |Interim 3-Week SST 3| 9/17/96 | 12/6/96 | 12/9/96 | 5/28/97 6/2/97 G
MOD_mfill/lPGE51 Evans |Interim 3-Week Filled 3| 9/17/96 | 12/6/96 | 12/9/96 | 5/28/97 6/2/97 G
MOD_mcloud/PGE53 Evans |Daily SST 3| 9/17/96 | 12/6/96 | 12/9/96 | 5/28/97 6/2/97 G
MOD_mtbin/PGE54 Evans |Weekly SST 3| 9/17/96 | 12/6/96 | 12/9/96 | 5/28/97 6/2/97 G

Page 6




